

SOFTWARE ENGINEERING - LAB 2 AGILE BACKLOG CREATION AND SPRINTS


SIMULATION ON JIRA

NAME: AADYA SANTHOSH

SRN: PES1UG24CS005

CLASS: 5A



Epics



The screenshot shows the Jira AEBAS board with a list of work items. The table below represents the data visible in the board.


Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated
AEBAS-1 User Authentication & Profile Management	Unassigned	Aadya Santhosh	High	Done	Unresolved	Aug 28, 2026, 2:53 PM	Sep 04, 2026
AEBAS-2 Student Portal Login	Unassigned	Aadya Santhosh	High	Done	Unresolved	Aug 28, 2026, 3:02 PM	Sep 04, 2026
AEBAS-8 As a user, I want to log out securely	Unassigned	Aadya Santhosh	Medium	Done	Unresolved	Sep 03, 2026, 2:57 PM	Sep 04, 2026
AEBAS-9 As a user, I want to view my profile details	Unassigned	Aadya Santhosh	Medium	Done	Unresolved	Sep 03, 2026, 3:00 PM	Sep 04, 2026
AEBAS-3 Elective Course Catalog	Unassigned	Aadya Santhosh	Medium	Done	Unresolved	Aug 28, 2026, 3:05 PM	Sep 04, 2026
AEBAS-11 As a user, I want to check schedule compatibility	Unassigned	Aadya Santhosh	High	Done	Unresolved	Aug 28, 2026, 3:14 PM	Sep 04, 2026
AEBAS-7 Browse Elective Catalog	Unassigned	Aadya Santhosh	High	Done	Unresolved	Aug 28, 2026, 3:14 PM	Sep 04, 2026
AEBAS-10 As a user, I want to filter electives by category	Unassigned	Aadya Santhosh	Low	Done	Unresolved	Sep 03, 2026, 3:01 PM	Sep 04, 2026
AEBAS-4 Student Bidding Engine	Unassigned	Aadya Santhosh	High	Done	Unresolved	Aug 28, 2026, 3:05 PM	Sep 04, 2026
AEBAS-12 As a user, I want to allocate 100 biddable credits	Unassigned	Aadya Santhosh	Medium	Done	Unresolved	Sep 03, 2026, 3:02 PM	Sep 04, 2026

Burndown chart: Sprint 1



The screenshot shows the Jira Burndown Chart table. The table below represents the data visible in the table.

Date	Issue	Event Type	Event Detail	Story Points	Inc.	Dec.	Remaining
03/Sep/26 3:10 PM	AEBAS-11	Sprint start		5			
	AEBAS-12			3			
	AEBAS-13			3			
	AEBAS-14			3			
	AEBAS-2			5			
	Total						19
03/Sep/26 6:21 PM	AEBAS-14	Burndown	Issue completed		3		16
03/Sep/26 9:47 PM	AEBAS-11	Burndown	Issue completed		5		11
04/Sep/26 12:01 AM	AEBAS-2	Burndown	Issue completed		5		6
04/Sep/26 8:15 AM	AEBAS-12	Burndown	Issue completed		3		3
04/Sep/26 8:22 AM	AEBAS-13	Burndown	Issue completed		3		0
04/Sep/26 8:23 AM	AEBAS-11	Sprint ended by Aadya Santhosh					0
	AEBAS-12						0



Reflection Questions:

1. Did your estimations reflect the actual effort?

Ans: Yes, assigning story points (3 and 5) accurately captured the relative complexity of each feature, allowing the tasks to be completed smoothly according to plan.

2. Was your backlog well-prioritized?

Ans: Yes, core dependencies like catalog viewing and profile access were completed first before moving to secondary features like department filtering.

3. How did your simulated sprint align with your plan?

Ans: The sprint aligned well with the plan, as tasks moved systematically from To Do to In Progress and Done without hitting major technical blockers.

4. What insights did the burndown chart give about your team's capacity

Ans: The chart showed a steady reduction in remaining story points down to zero, confirming that the allocated workload matched the overall capacity needed to complete the sprint goals