

# SOFTWARE ENGINEERING - LAB 2 AGILE BACKLOG CREATION AND SPRINTS

## SIMULATION ON JIRA


NAME: AADYA SANTHOSH  
SRN: PES1UG24CS005  
CLASS: 5A

### Epics

The screenshot shows the Jira interface for the 'Academic Elective Bidding & Allocation System' (AEBAS) board. The 'List' view displays a table of epics. Each epic is assigned to 'Aadya Santhosh' and has a status of 'Done' or 'To Do'. The epics are: AEBAS-1 User Authentication & Profile Management (High priority, Done), AEBAS-2 Elective Course Catalog (Medium priority, Done), AEBAS-3 Student Bidding Engine (High priority, Done), AEBAS-4 Automated Allocation Engine (Medium priority, Done), and AEBAS-5 Admin Portal Control (Medium priority, To Do). The interface includes a sidebar with navigation options like 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Teams'. The top bar shows a search bar and a '+ Create' button.


| Work                                               | Assignee   | Reporter       | Priority | Status | Resolved   |
|----------------------------------------------------|------------|----------------|----------|--------|------------|
| > AEBAS-1 User Authentication & Profile Management | Unassigned | Aadya Santhosh | High     | Done   | Unresolved |
| > AEBAS-2 Elective Course Catalog                  | Unassigned | Aadya Santhosh | Medium   | Done   | Unresolved |
| > AEBAS-3 Student Bidding Engine                   | Unassigned | Aadya Santhosh | High     | Done   | Unresolved |
| > AEBAS-4 Automated Allocation Engine              | Unassigned | Aadya Santhosh | Medium   | Done   | Unresolved |
| > AEBAS-5 Admin Portal Control                     | Unassigned | Aadya Santhosh | Medium   | To Do  | Unresolved |

### Burndown chart: Sprint 1



The screenshot shows the 'Burndown Chart' table view for 'AEBAS Sprint 1'. The table lists events, including 'Sprint start' and 'Issue completed', with columns for 'Date', 'Issue', 'Event Type', 'Event Detail', and 'Story Points' (Inc., Dec., Remaining). The 'Sprint start' event on 03/Sep/26 3:10 PM shows a total of 19 story points. The 'Issue completed' events show the progress of individual issues.

| Date               | Issue    | Event Type                     | Event Detail    | Story Points        |
|--------------------|----------|--------------------------------|-----------------|---------------------|
|                    |          |                                |                 | Inc. Dec. Remaining |
| 03/Sep/26 3:10 PM  | AEBAS-11 | Sprint start                   |                 | 5                   |
|                    | AEBAS-12 |                                |                 | 3                   |
|                    | AEBAS-13 |                                |                 | 3                   |
|                    | AEBAS-14 |                                |                 | 3                   |
|                    | AEBAS-2  |                                |                 | 5                   |
|                    | Total    |                                |                 | 19                  |
| 03/Sep/26 6:21 PM  | AEBAS-14 | Burndown                       | Issue completed | 3 16                |
| 03/Sep/26 9:47 PM  | AEBAS-11 | Burndown                       | Issue completed | 5 11                |
| 04/Sep/26 12:01 AM | AEBAS-2  | Burndown                       | Issue completed | 5 6                 |
| 04/Sep/26 8:15 AM  | AEBAS-12 | Burndown                       | Issue completed | 3 3                 |
| 04/Sep/26 8:22 AM  | AEBAS-13 | Burndown                       | Issue completed | 3 0                 |
| 04/Sep/26 8:23 AM  | AEBAS-11 | Sprint ended by Aadya Santhosh |                 | 0                   |
|                    | AEBAS-12 |                                |                 | 0                   |



### Reflection Questions:

1. Did your estimations reflect the actual effort?

Ans: Yes, assigning story points (3 and 5) accurately captured the relative complexity of each feature, allowing the tasks to be completed smoothly according to plan.

2. Was your backlog well-prioritized?

Ans: Yes, core dependencies like catalog viewing and profile access were completed first before moving to secondary features like department filtering.

3. How did your simulated sprint align with your plan?

Ans: The sprint aligned well with the plan, as tasks moved systematically from To Do to In Progress and Done without hitting major technical blockers.

4. What insights did the burndown chart give about your team's capacity

Ans: The chart showed a steady reduction in remaining story points down to zero, confirming that the allocated workload matched the overall capacity needed to complete the sprint goals